
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/17/2009

ESTIMATE SUMMARY 08:31:44

CONTID: C13224R        ESTIMATE NO: 0017 PROG 2005

PCN: 13224R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Poudre Rest Area Relocation PERCENT TIME:

PROJECT NO: IM C060-030                   

Poudre Rest Area Relocation

NAME OF ROAD: 025

PROJECT COUNTIES: LARIMER

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 04/17/2009 DATE TIME STARTED 01/16/2006

14290 HILLTOP RD. DATE LET 12/15/2005 DATE WORK BEGAN

 DATE AWARDED 12/27/2005 DATE TIME STOPPED 01/18/2008

 DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED 01/18/2008

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 01/16/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,333,170.15 PARTICIPATING $ $ -5,210.10

AWARD PROJECT AMT: 4,772,309.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 46,584.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.73

TIME ALLOW:

ORIG TIME ALLOW:

372 CALENDAR DAYS

CALENDAR DAYS372

99.53%

25,294.45

-5,210.10

-5,210.10

41,374.54

$

$

$

$

5,307,875.70

0.00

5,307,875.70

0.00

5,307,875.70

-25,000.00

0.00

5,282,875.70

0.00

AMOUNT DUE 5,282,875.70 41,374.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 41,374.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

371.0
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PCN: 13224R-BID   ESTIMATE RUN 04/17/2009

PROJECT: IM C060-030                   ESTIMATE NO: 0017 08:31:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.880 0.880

L S 0.000 0.00

40,000.00000 0.880 35,200.00

202-00000  
 

0015 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

202-00019  
 

0020 REMOVAL OF FIRE HYDRANT 0.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

202-00031  
 

0025 REMOVAL OF PIPE 100.000 100.000

LF  0.000 0.00

10.00000 100.000 1,000.00

202-00035  
 

0030 REMOVAL OF END SECTION 0.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

202-00037  
 

0035 *REMOVAL OF DELINEATOR 22.000 22.000

EACH 0.000 0.00

4.50000 22.000 99.00

202-00090  
 

0040 REMOVAL OF SIDEWALK 1,807.000 1,807.000

SY  0.000 0.00

2.50000 1,807.000 4,517.50

202-00200  
 

0045 REMOVAL OF CURB AND GUTTER 1,559.000 1,559.000

LF  0.000 0.00

0.75000 1,559.000 1,169.25

202-00203  
 

0050 REMOVAL OF CONCRETE PAVEMENT 250.000 250.000

SY  0.000 0.00

27.50000 250.000 6,875.00

202-00210  
 

0055 REMOVAL OF ASPHALT MAT 14,224.000 14,224.000

SY  0.000 0.00

2.00000 14,224.000 28,448.00

202-00220  
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PCN: 13224R-BID   ESTIMATE RUN 04/17/2009

PROJECT: IM C060-030                   ESTIMATE NO: 0017 08:31:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 405.000 405.000

SF  0.000 0.00

3.25000 405.000 1,316.25

202-00250  
 

0065 *REMOVAL OF LIGHT STANDARD 20.000 20.000

EACH 0.000 0.00

108.00000 20.000 2,160.00

202-00700  
 

0070 *REMOVAL OF LUMINAIRE 20.000 20.000

EACH 0.000 0.00

54.00000 20.000 1,080.00

202-00750  
 

0075 *REMOVAL OF GROUND SIGN 55.000 55.000

EACH 0.000 0.00

60.00000 55.000 3,300.00

202-00810  
 

0080 *REMOVAL OF FENCE 3,327.000 3,327.000

LF  0.000 0.00

0.50000 3,327.000 1,663.50

202-01000  
 

0085 CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

202-04002  
 

0090 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 51,676.000 51,676.000

CY  0.000 0.00

13.00000 51,676.000 671,788.00

203-00060  
 

0095 MUCK EXCAVATION 160.000 160.000

CY  0.000 0.00

4.50000 160.000 720.00

203-00100  
 

0100 BLADING 9.000 9.000

HOUR 0.000 0.00

74.50000 9.000 670.50

203-01500  
 

0105 DOZING 38.000 38.000

HOUR 0.000 0.00

135.00000 38.000 5,130.00

203-01550  
 

0110 BED COURSE MATERIAL 40.000 40.000

CY  0.000 0.00

48.00000 40.000 1,920.00

206-01000  
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PCN: 13224R-BID   ESTIMATE RUN 04/17/2009

PROJECT: IM C060-030                   ESTIMATE NO: 0017 08:31:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TOPSOIL 4,939.000 4,939.000

CY  0.000 0.00

3.00000 4,939.000 14,817.00

207-00205  
 

0120 STOCKPILE TOPSOIL 7,950.000 7,950.000

CY  0.000 0.00

1.60000 7,950.000 12,720.00

207-00210  
 

0125 WETLAND TOPSOIL 120.000 120.000

CY  0.000 0.00

12.00000 120.000 1,440.00

207-00305  
 

0130 STOCKPILE WETLAND TOPSOIL 120.000 120.000

CY  0.000 0.00

12.50000 120.000 1,500.00

207-00310  
 

0135 *EROSION LOG 1,045.000 1,045.000

LF  0.000 0.00

6.50000 1,045.000 6,792.50

208-00005  
 

0140 *SILT FENCE 8,989.000 8,989.000

LF  0.000 0.00

1.50000 8,989.000 13,483.50

208-00020  
 

0145 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,350.00000 1.000 1,350.00

208-00045  
 

0150 *STORM DRAIN INLET PROTECTION 20.000 20.000

EACH 0.000 0.00

61.00000 20.000 1,220.00

208-00050  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00070  
 

0160 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

208-00200  
 

0165 RESET FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

210-00050  
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PCN: 13224R-BID   ESTIMATE RUN 04/17/2009

PROJECT: IM C060-030                   ESTIMATE NO: 0017 08:31:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 MODIFY MANHOLE 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

210-04015  
 

0175 *SEEDING (NATIVE) 18.800 18.800

ACRE 0.000 0.00

500.00000 18.800 9,400.00

212-00006  
 

0180 *SOIL PREPARATION (SPECIAL) 0.800 0.800

ACRE -0.600 -1,380.00

2,300.00000 0.200 460.00

212-00047  
 

0185 *SOD 9,693.000 9,693.000

SF  0.000 0.00

0.50000 9,693.000 4,846.50

212-00050  
 

0190 *MULCHING (WEED FREE HAY) 19.500 19.500

ACRE 0.000 0.00

500.00000 19.500 9,750.00

213-00002  
 

0195 *MULCHING (WOOD CHIP) 1,566.000 1,566.000

CF  0.000 0.00

2.25000 1,566.000 3,523.50

213-00008  
 

0200 *MULCH TACKIFIER 3,950.000 3,950.000

LB  0.000 0.00

2.20000 3,950.000 8,690.00

213-00061  
 

0205 CONCRETE LANDSCAPE BORDER 269.000 269.000

LF  0.000 0.00

12.00000 269.000 3,228.00

213-00300  
 

0210 *LANDSCAPE BOULDER (SPECIAL) 3.000 3.000

EACH 0.000 0.00

255.00000 3.000 765.00

213-00705  
 

0215 *DECIDUOUS TREE (1.5 INCH CALIPER) 30.000 30.000

EACH 0.000 0.00

220.00000 30.000 6,600.00

214-00215  
 

0220 *DECIDUOUS TREE (2.5 INCH CALIPER) 11.000 11.000

EACH 0.000 0.00

450.00000 11.000 4,950.00

214-00225  
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PCN: 13224R-BID   ESTIMATE RUN 04/17/2009

PROJECT: IM C060-030                   ESTIMATE NO: 0017 08:31:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DECIDUOUS SHRUB (TUBELING) 264.000 264.000

EACH 0.000 0.00

3.00000 264.000 792.00

214-00301  
 

0230 *DECIDUOUS SHRUB (2 GALLON CONTAINER) 117.000 117.000

EACH 0.000 0.00

16.00000 117.000 1,872.00

214-00320  
 

0235 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 23.000 23.000

EACH 0.000 0.00

24.50000 23.000 563.50

214-00350  
 

0240 *PERENNIALS (1 QUART CONTAINER) 500.000 500.000

EACH 0.000 0.00

3.25000 500.000 1,625.00

214-00908  
 

0245 *PERENNIALS (1 GALLON CONTAINER) 578.000 578.000

EACH 0.000 0.00

9.50000 578.000 5,491.00

214-00910  
 

0250 *TRANSPLANT PLUG 0.000 0.000

EACH 0.000 0.00

1.50000 0.000 0.00

215-00600  
 

0255 *SOIL RETENTION BLANKET (PLASTIC) 1,389.000 1,389.000

SY  0.000 0.00

11.00000 1,389.000 15,279.00

216-00035  
 

0260 *HERBICIDE TREATMENT 0.000 0.000

SY  0.000 0.00

0.05000 0.000 0.00

217-00000  
 

0265 AGGREGATE BASE COURSE (CLASS 6) 6,391.470 6,391.470

TON 0.000 0.00

12.50000 6,391.470 79,893.38

304-06000  
 

0270 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 4,157.930 4,157.930

TON 0.000 0.00

45.00000 4,157.930 187,106.85

403-33851  
 

0275 *CONCRETE PAVEMENT (9-1/2 INCH) 13,328.000 13,328.000

SY  0.000 0.00

59.00000 13,328.000 786,352.00

412-00950  
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PCN: 13224R-BID   ESTIMATE RUN 04/17/2009

PROJECT: IM C060-030                   ESTIMATE NO: 0017 08:31:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 95.000 95.000

SY  -21.000 -2,100.00

100.00000 74.000 7,400.00

412-01001  
 

0285 *DRILLED CAISSON (36 INCH) 165.000 165.000

LF  0.000 0.00

200.00000 165.000 33,000.00

503-00036  
 

0290 *DRILLED CAISSON (42 INCH) 49.000 49.000

LF  0.000 0.00

400.00000 49.000 19,600.00

503-00042  
 

0295 RIPRAP (6 INCH) 67.000 67.000

CY  0.000 0.00

83.00000 67.000 5,561.00

506-00206  
 

0300 RIPRAP (18 INCH) 11.000 11.000

CY  0.000 0.00

115.00000 11.000 1,265.00

506-00218  
 

0305 PEDESTRIAN RAILING (STEEL) 149.000 149.000

LF  0.000 0.00

75.00000 149.000 11,175.00

514-00200  
 

0310 CONCRETE CLASS B (MISCELLANEOUS) 39.000 39.000

CY  0.000 0.00

600.00000 39.000 23,400.00

601-01025  
 

0315 CUT STONE VENEER 700.000 700.000

SF  0.000 0.00

17.00000 700.000 11,900.00

601-40005  
 

0320 CLASS 5 FINISH 1,478.000 1,478.000

SF  0.000 0.00

2.00000 1,478.000 2,956.00

601-40200  
 

0325 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 668.000 668.000

LF  0.000 0.00

30.00000 668.000 20,040.00

603-01185  
 

0330 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 40.000 40.000

LF  0.000 0.00

35.00000 40.000 1,400.00

603-01245  
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PCN: 13224R-BID   ESTIMATE RUN 04/17/2009

PROJECT: IM C060-030                   ESTIMATE NO: 0017 08:31:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 280.000 280.000

LF  0.000 0.00

45.00000 280.000 12,600.00

603-01305  
 

0340 18 INCH REINFORCED CONCRETE END SECTION 11.000 11.000

EACH 0.000 0.00

550.00000 11.000 6,050.00

603-05018  
 

0345 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

603-05024  
 

0350 30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

850.00000 4.000 3,400.00

603-05030  
 

0355 4 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

603-50004  
 

0360 8 INCH PLASTIC PIPE 418.000 418.000

LF  0.000 0.00

41.00000 418.000 17,138.00

603-50008  
 

0365 *INLET TYPE C (5 FOOT) 5.000 5.000

EACH 0.000 0.00

3,500.00000 5.000 17,500.00

604-00305  
 

0370 *INLET TYPE 13 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,200.00000 2.000 6,400.00

604-13005  
 

0375 INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

604-19000  
 

0380 *INLET TYPE R  L 5 (5 FOOT) 6.000 6.000

EACH 0.000 0.00

3,500.00000 6.000 21,000.00

604-19105  
 

0385 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

604-30010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 PLACE MANHOLE RING AND COVER 1.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

604-50210  
 

0395 6 INCH PERFORATED PIPE UNDERDRAIN 0.000 0.000

LF  0.000 0.00

41.00000 0.000 0.00

605-00060  
 

0400 *FENCE BARBED WIRE WITH METAL POSTS 1,285.000 1,285.000

LF  0.000 0.00

2.25000 1,285.000 2,891.25

607-01000  
 

0405 *FENCE COMBINATION WIRE WITH METAL POSTS 929.000 929.000

LF  0.000 0.00

3.00000 929.000 2,787.00

607-11200  
 

0410 *FENCE (PLASTIC) 730.000 730.000

LF  0.000 0.00

3.25000 730.000 2,372.50

607-11525  
 

0415 *FENCE (SPECIAL) 785.000 785.000

LF  0.000 0.00

10.00000 785.000 7,850.00

607-11530  
 

0420 *16 FOOT GATE 2.000 2.000

EACH 0.000 0.00

810.00000 2.000 1,620.00

607-60116  
 

0425 *CONCRETE SIDEWALK (6 INCH) 1,085.000 1,085.000

SY  0.000 0.00

30.00000 1,085.000 32,550.00

608-00006  
 

0430 *CONCRETE CURB RAMP 59.000 59.000

SY  0.000 0.00

125.00000 59.000 7,375.00

608-00010  
 

0435 *STONE PAVERS 256.000 256.000

SF  0.000 0.00

25.00000 256.000 6,400.00

608-00060  
 

0440 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,640.000 2,640.000

LF  0.000 0.00

10.00000 2,640.000 26,400.00

609-21020  
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CURB TYPE 6 (SECTION M) 0.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

609-60011  
 

0450 *DELINEATOR (TYPE I) 32.000 32.000

EACH 0.000 0.00

15.00000 32.000 480.00

612-00001  
 

0455 *DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00002  
 

0460 *2 INCH ELECTRICAL CONDUIT 3,631.000 3,631.000

LF  0.000 0.00

8.50000 3,631.000 30,863.50

613-00200  
 

0465 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,028.000 2,028.000

LF  0.000 0.00

15.00000 2,028.000 30,420.00

613-00201  
 

0470 *3 INCH ELECTRICAL CONDUIT 2,386.000 2,386.000

LF  0.000 0.00

10.50000 2,386.000 25,053.00

613-00300  
 

0475 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,650.000 1,650.000

LF  0.000 0.00

18.50000 1,650.000 30,525.00

613-00301  
 

0480 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 160.000 160.000

LF  0.000 0.00

4.50000 160.000 720.00

613-01075  
 

0485 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 555.000 555.000

LF  0.000 0.00

5.00000 555.000 2,775.00

613-01100  
 

0490 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 2,786.000 2,786.000

LF  0.000 0.00

6.10000 2,786.000 16,994.60

613-01125  
 

0495 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 235.000 235.000

LF  0.000 0.00

10.50000 235.000 2,467.50

613-01300  
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0500 *WIRING 1.000 1.000

L S 0.000 0.00

1,600.00000 1.000 1,600.00

613-10000  
 

0505 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 16.000 16.000

EACH 0.000 0.00

1,700.00000 16.000 27,200.00

613-16020  
 

0510 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 6.000 6.000

EACH 0.000 0.00

700.00000 6.000 4,200.00

613-16025  
 

0515 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 9.000 9.000

EACH 0.000 0.00

1,900.00000 9.000 17,100.00

613-30005  
 

0520 *LIGHT STANDARD METAL (25 FOOT) 16.000 16.000

EACH 0.000 0.00

2,400.00000 16.000 38,400.00

613-34250  
 

0525 *LIGHT STANDARD FOUNDATION 25.000 25.000

EACH 0.000 0.00

750.00000 25.000 18,750.00

613-40010  
 

0530 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 8.000

EACH 0.000 0.00

410.00000 8.000 3,280.00

613-70400  
 

0535 *LIGHT MAST ARM 8.000 8.000

EACH 0.000 0.00

1,100.00000 8.000 8,800.00

613-74000  
 

0540 *SIGN PANEL (CLASS I) 135.880 130.000

SF  5.880 73.50

12.50000 135.880 1,698.50

614-00011  
 

0545 *SIGN PANEL (CLASS II) 12.000 12.000

SF  0.000 0.00

16.00000 12.000 192.00

614-00012  
 

0550 *SIGN PANEL (CLASS III) 686.700 686.700

SF  -66.200 -1,191.60

18.00000 620.500 11,169.00

614-00013  
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 SIGN PANEL (SPECIAL) 3.000 3.000

SF  0.000 0.00

300.00000 3.000 900.00

614-00035  
 

0560 *STEEL SIGN POST (W 6X15) 82.000 82.000

LF  0.000 0.00

30.00000 82.000 2,460.00

614-00615  
 

0565 *STEEL SIGN POST (W 8X18) 34.000 34.000

LF  0.000 0.00

36.00000 34.000 1,224.00

614-00818  
 

0570 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 300.000 300.000

LF  0.000 0.00

21.00000 300.000 6,300.00

614-01502  
 

0575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

364.000 364.000

LF  -17.000 -612.00

36.00000 347.000 12,492.00

614-01582  
 

0580 CONCRETE FOOTING (TYPE 2) 4.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

614-03002  
 

0585 CONCRETE FOOTING (TYPE 3) 4.000 4.000

EACH 0.000 0.00

1,700.00000 4.000 6,800.00

614-03003  
 

0590 *TRAFFIC SIGNAL FACE (12-12-12) 18.000 18.000

EACH 0.000 0.00

625.00000 18.000 11,250.00

614-70336  
 

0595 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000

EACH 0.000 0.00

950.00000 4.000 3,800.00

614-70560  
 

0600 *FIRE PREEMPTION UNIT 3.000 3.000

EACH 0.000 0.00

2,500.00000 3.000 7,500.00

614-72864  
 

0605 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 3.000

EACH 0.000 0.00

5,250.00000 3.000 15,750.00

614-72886  
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PCN: 13224R-BID   ESTIMATE RUN 04/17/2009

PROJECT: IM C060-030                   ESTIMATE NO: 0017 08:31:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 2.000

EACH 0.000 0.00

42,000.00000 2.000 84,000.00

614-81020  
 

0615 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

19,000.00000 2.000 38,000.00

614-81130  
 

0620 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

19,500.00000 1.000 19,500.00

614-81135  
 

0625 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

21,000.00000 1.000 21,000.00

614-81140  
 

0630 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

21,000.00000 2.000 42,000.00

614-81145  
 

0635 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

614-86000  
 

0640 *TELEMETRY (FIELD) 3.000 3.000

EACH 0.000 0.00

3,200.00000 3.000 9,600.00

614-86105  
 

0645 *CONTROLLER (TYPE 170E-HC11) 3.000 3.000

EACH 0.000 0.00

12,000.00000 3.000 36,000.00

614-86246  
 

0650 *UNINTERRUPTED POWER SUPPLY 1.000 1.000

EACH 0.000 0.00

5,300.00000 1.000 5,300.00

614-86800  
 

0655 1 INCH COPPER PIPE 408.000 408.000

LF  0.000 0.00

13.00000 408.000 5,304.00

619-40080  
 

0660 2 INCH COPPER PIPE 10.000 10.000

LF  0.000 0.00

175.00000 10.000 1,750.00

619-40160  
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PCN: 13224R-BID   ESTIMATE RUN 04/17/2009

PROJECT: IM C060-030                   ESTIMATE NO: 0017 08:31:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 3 INCH COPPER PIPE 170.000 170.000

LF  0.000 0.00

40.00000 170.000 6,800.00

619-40240  
 

0670 *1 INCH PLASTIC PIPE 3,670.000 3,670.000

LF  0.000 0.00

4.50000 3,670.000 16,515.00

619-50080  
 

0675 *1-1/4 INCH PLASTIC PIPE 120.000 120.000

LF  0.000 0.00

4.60000 120.000 552.00

619-50100  
 

0680 *1-1/2 INCH PLASTIC PIPE 568.000 568.000

LF  0.000 0.00

5.25000 568.000 2,982.00

619-50120  
 

0685 *2 INCH PLASTIC PIPE 734.000 734.000

LF  0.000 0.00

5.50000 734.000 4,037.00

619-50160  
 

0690 6 INCH PLASTIC PIPE 1,636.000 1,636.000

LF  0.000 0.00

25.00000 1,636.000 40,900.00

619-50480  
 

0695 6 INCH FIRE HYDRANT 2.000 2.000

EACH 0.000 0.00

4,300.00000 2.000 8,600.00

619-78048  
 

0700 SHADE SHELTER 3.000 3.000

EACH 0.000 0.00

16,000.00000 3.000 48,000.00

622-00100  
 

0705 SHADE SHELTER DOUBLE 1.000 1.000

EACH 0.000 0.00

19,000.00000 1.000 19,000.00

622-00101  
 

0710 TABLE 5.000 5.000

EACH 0.000 0.00

1,250.00000 5.000 6,250.00

622-00200  
 

0715 TRASH RECEPTACLE 13.000 13.000

EACH 0.000 0.00

450.00000 13.000 5,850.00

622-00350  
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PROJECT: IM C060-030                   ESTIMATE NO: 0017 08:31:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *COMFORT STATION BUILDINGS WITH UTILITIES 1.000 1.000

L S 0.000 0.00

1,171,166.00000 1.000 1,171,166.00

622-00820  
 

0725 *MAINTENANCE BUILDING 1.000 1.000

L S 0.000 0.00

85,000.00000 1.000 85,000.00

622-11010  
 

0730 *DRIP EMITTER TUBING 4,000.000 4,000.000

LF  0.000 0.00

1.60000 4,000.000 6,400.00

623-00162  
 

0735 *DRIP EMITTER 48.000 48.000

EACH 0.000 0.00

7.50000 48.000 360.00

623-00164  
 

0740 *1 INCH EMITTER VALVE ASSEMBLY 5.000 5.000

EACH 0.000 0.00

130.00000 5.000 650.00

623-00168  
 

0745 *1/2 INCH FLUSH UNIT 31.000 31.000

EACH 0.000 0.00

70.00000 31.000 2,170.00

623-00184  
 

0750 *4 INCH POP-UP SPRAY SPRINKLER 121.000 121.000

EACH 0.000 0.00

12.50000 121.000 1,512.50

623-00205  
 

0755 *1-1/2 INCH BACKFLOW PREVENTER 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

623-01712  
 

0760 *1 INCH AUTOMATIC CONTROL VALVE 4.000 4.000

EACH 0.000 0.00

170.00000 4.000 680.00

623-03108  
 

0765 *1-1/2 INCH AUTOMATIC CONTROL VALVE 4.000 4.000

EACH 0.000 0.00

200.00000 4.000 800.00

623-03112  
 

0770 *CONTROL WIRE 24 VOLT 8,256.000 8,256.000

LF  0.000 0.00

0.15000 8,256.000 1,238.40

623-04000  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *1 INCH QUICK-COUPLER VALVE 6.000 6.000

EACH 0.000 0.00

175.00000 6.000 1,050.00

623-04008  
 

0780 *2 INCH GATE VALVE 4.000 4.000

EACH 0.000 0.00

100.00000 4.000 400.00

623-05016  
 

0785 *SOIL MOISTURE SENSOR 1.000 1.000

EACH 0.000 0.00

100.00000 1.000 100.00

623-07500  
 

0790 *16 STATION AUTOMATIC CONTROLLER 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

623-08116  
 

0795 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

26,000.00000 1.000 26,000.00

625-00000  
 

0800 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

220,000.00000 1.000 220,000.00

626-00000  
 

0805 *EPOXY PAVEMENT MARKING 8,399.000 8,399.000

SF  0.000 0.00

4.50000 8,399.000 37,795.50

627-00004  
 

0810 *PREFORMED PLASTIC PAVEMENT MARKING (60 MILS) 581.500 581.500

SF  0.000 0.00

15.00000 581.500 8,722.50

627-00060  
 

0815 *FLAGGING 638.000 638.000

HOUR 0.000 0.00

20.50000 638.000 13,079.00

630-00000  
 

0820 *TRAFFIC CONTROL INSPECTION 215.000 215.000

DAY 0.000 0.00

86.00000 215.000 18,490.00

630-00007  
 

0825 *TRAFFIC CONTROL MANAGEMENT 61.000 61.000

DAY 0.000 0.00

310.00000 61.000 18,910.00

630-00012  
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NO.
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PREV QTY/
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0830 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000 1.000

EACH 0.000 0.00

235.00000 1.000 235.00

630-80337  
 

0835 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 20.000

EACH 0.000 0.00

75.00000 20.000 1,500.00

630-80342  
 

0840 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000 3.000

EACH 0.000 0.00

86.00000 3.000 258.00

630-80343  
 

0845 *PORTABLE MESSAGE SIGN PANEL 59.000 59.000

DAY 0.000 0.00

118.00000 59.000 6,962.00

630-80359  
 

0850 *DRUM CHANNELIZING DEVICE 102.000 102.000

EACH 0.000 0.00

43.00000 102.000 4,386.00

630-80360  
 

0855 *TRAFFIC CONE 60.000 60.000

EACH 0.000 0.00

13.00000 60.000 780.00

630-80380  
 

0860 F/A ANTICIPATED CMO 83,619.930 83,619.930

F A 0.000 0.00

1.00000 83,619.930 83,619.93

700-70002  
 

0865 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0870 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0875 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0880 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PERIOD
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CAT NO0200 ROADWAY 

0885 F/A RELOCATE HOUSE 13,861.450 13,861.450

F A 0.000 0.00

1.00000 13,861.450 13,861.45

700-70034  
 

0890 F/A BUILDING PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0895 F/A FURNISH & INSTALL ELECTRICAL SERVICE 68,583.340 68,583.340

F A 0.000 0.00

1.00000 68,583.340 68,583.34

700-70082  
 

0900 F/A POTHOLE UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70170  
 

0905 F/A GAS LINES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70180  
 

0910 F/A SEWER TAPS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70240  
 

0915 F/A WATER TAPS 51,313.800 51,313.800

F A 0.000 0.00

1.00000 51,313.800 51,313.80

700-70260  
 

0965 F/A WATER 19,425.270 19,425.270

F A 0.000 0.00

1.00000 19,425.270 19,425.27

700-70255  
 

0970 RECONDITIONING 5,230.000 5,230.000

SY  0.000 0.00

3.50000 5,230.000 18,305.00

306-01000  
 

0980 ADDED ITEM (LUMP SUM)/ DRILL & EPOXY PCCP 1.000 1.000

L S 0.000 0.00

2,607.38000 1.000 2,607.38

900-00014  
 

0985 ADDED ITEM (LUMP SUM)/ WATER METER VAULT 1.000 1.000

L S 0.000 0.00

669.04000 1.000 669.04

900-00014  
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0990 ADDED ITEM (LUMP SUM)/ WATER / PLAN INVESTMENT FEE 1.000 1.000

L S 0.000 0.00

35,810.00000 1.000 35,810.00

900-00014  
 

0995 CONSTRUCTION SURVEYING (HOURLY) ADDIONAL SURVEYING 19.000 19.000

HOUR 0.000 0.00

100.00000 19.000 1,900.00

625-00001  
 

1000 ADDED ITEM (DOLLAR)/ HMA PRICE REDUCTION -14,640.000 -14,640.000

DOL 0.000 0.00

1.00000 -14,640.000 -14,640.00

900-00006  
 

1005 ADDED ITEM (DOLLAR)/ WAGE DISPUTE FOR LITTLETON 
ELECTRIC

0.000 -20,010.860

DOL 0.000 0.00

1.00000 -20,010.860 -20,010.86

900-00006  
 

1010 ADDED ITEM (LUMP SUM)/ COMFORT STATION / FLOORING 1.000 1.000

L S 0.000 0.00

19,770.00000 1.000 19,770.00

900-00014  
 

1015 ADDED ITEM (DOLLAR)/ WAGE DISPUTE/LLITTLETON ELEC. 
PAYMENT

20,010.860 20,010.860

DOL 0.000 0.00

1.00000 20,010.860 20,010.86

900-00006  
 

1020 ADDED ITEM (LUMP SUM)/ RECLAIM OF OLD SB REST AREA 1.000 1.000

L S 0.000 0.00

109,018.00000 1.000 109,018.00

900-00014  
 

1025 ADDED ITEM (DOLLAR)/ CLAIM FOR TRAFFIC SIGNAL CONTROLS 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $-5,210.10 5,126,740.69CURRENT AMT 5,152,035.15 $$

CAT NO0300 STRUCTURES 

0920 STRUCTURE EXCAVATION 510.000 510.000

CY  0.000 0.00

8.00000 510.000 4,080.00

206-00000  
 

0925 STRUCTURE BACKFILL (FLOW-FILL) 48.000 48.000

CY  0.000 0.00

70.00000 48.000 3,360.00

206-00065  
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CAT NO0300 STRUCTURES 

0930 STRUCTURE BACKFILL (CLASS 1) 336.000 336.000

CY  0.000 0.00

17.50000 336.000 5,880.00

206-00100  
 

0935 CONCRETE CLASS D (BOX CULVERT) 222.000 222.000

CY  0.000 0.00

325.00000 222.000 72,150.00

601-03030  
 

0940 CONCRETE CLASS D (WALL) 53.000 53.000

CY  0.000 0.00

500.00000 53.000 26,500.00

601-03050  
 

0945 REINFORCING STEEL 54,775.000 54,775.000

LB  0.000 0.00

0.60000 54,775.000 32,865.00

602-00000  
 

CAT 0300 $0.00 144,835.00CURRENT AMT 144,835.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0950 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00002  
 

0955 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

620-00012  
 

0960 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,650.00000 2.000 3,300.00

620-00020  
 

CAT 0400 $0.00 36,300.00CURRENT AMT 36,300.00 $$

PROJECT TOTAL -5,210.10 $ 5,307,875.69CURRENT AMT 5,333,170.15 $$


